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U.S. ENVIRONMENTAL PROTECTION AGENCY o= l 20/ 13
POLLUTION REPORT
I. HEADING EPA Region 5 Records Ctr.
February 20, 198 AR fl
Subject: Custom Blended Oil Site
From: Cindy Nolan, On-Scene Coordinator, U.S. EPA Region 5
To: K. Mould, U.S. EPA, OSWER, Washington D.C. .................... 703-603-9116
R. Karl, Chief, U.S. EPA, ERB, Chicago, IL . ...................... 312-353-9176
D. Bruce, Chief, U.S. EPA, ERB, Chicago, IL .. .................... 312-353-9176
B. Messenger, Chief, U.S. EPA| ESS, Chicago, IL . ... ... ............. 312-353-9176
G. Narsete, U.S. EPA, Public Affairs, Chicago, IL . . ... .. ... .......... 312-353-9176
T. Krueger, U.S. EPA, ORC Region 5, Chicago, IL . ... ............... 312-886-0747
D. Regel, U.S. EPA, Enforcement Spec., Chicago, IL ... ............... 312-353-9176
B. Everettes, IEPA, Springfield, IL . . . ... .......... ... ... ... ...... 217-782-3258
E. Osolski, IEPA, Maywood, IL ... ............. ... . ... ....... 708-338-7897
Li. Tansey, U.S. Coast Guard, District 2 . . ... ... ... ... ..., 703-235-4837
US.FWS, IHNOIS . . . .o ot e e e e e et e e e e e e 309-793-5804

POLREP: No. 2 (2/11/98 through 2/21/98)

IL BACKGROUND

Site ID No.: B506 Delivery Order No.: 5001-05-697
Funding: Fund-lead ERNS No.: N/A
CERCLIS ID No.: ILD069503944 Start Date: 1/7/98

State Notification: IEPA Notified Completion Date: 5/15/98 Est.

Status of Action Memorandum:  Signed (10/2/97)

HI. SITE DESCRIPTION

For detailed site description, see POLREP #1.

1V. RESPONSE INFORMATION

During this reporting period, the following removal activities were conducted:

Waste oil pumping, transporting, and off-site disposal operations continued. To date, approximately
123,189 gallons of waste oil (22 loads) have been transported off-site to an EPA-approved disposal facility.

All small containers have been hazard categorized and assigned in to appropriate waste groups. Many of
the small containers will be grouped with the existing waste oil, water, solvent, and contaminated soil waste
streams. Results from the water and solvent composite group samples have been obtained from the lab and
disposal is being arranged.

The Illinois Environmental Protection Agency (IEPA) visited the site. U.S. EPA and IEPA discussed
alternatives for addressing the contaminated soil and ground water associated with the site.

The crew began disassembling piping on the north side of site. Prior to removal of one of the pipes,
suspected asbestos containing material was found. A sample of the material was taken to a lab and results

are pending.

The START contractor continued air monitoring and site documentation activities.



The crew demobed from site for a long weekend at noon on February 14, 1998, and returned to site on
. February i8, following the auction on February 17.

V. NEXT STEPS

Continue transportation/disposal of waste oil

Arrange transportation/disposal for waste water and solvent
Obtain results of suspected asbestos sample

Begin bulking of drums

VI. ISSUES
The auction was held on February 17, 1998. Possessions not containing hazardous waste were sold and
ramoved from site from February 17 through February 20, 1998. This removal of trucks, empty tanks and

equipment has given more room for the crew to work and the transporters to move their trucks.

Two of the 16 loads transported off-site were rejected by the disposal facility due to high water content.
This material was returned to Custom Blended Oil to be stored in an on-site tank.

VII. ESTIMATED COSTS (THROUGH FEBRUARY 20, 1998)

" Used Remaining % Remaining
ERCS $118,150 $181,850 61%
START $ 9,025 TBD TBD

EPA $ 25,460 TBD TBD
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